
State of California Department of Transportation Page 1
04/20/08 Statement of Ongoing Contracts as of 05/01/08

03District

03-BUT-70-10.9/11.7

03-BUT-99-23.8/32.2

03-BUT-99-34.2/34.9

03-BUT-149-/4.6

03-BUT-162-24.2/31.1

03-COL-5-2.3/13.8

Fed Aid

HB1

HM3H

HB1

HE14  HB1

  HA21

HM1

HA21

Pgm Code

IN BUTTE COUNTY NEAR OROVILLE FROM

1.0 KM WEST TO 0.3 KM EAST OF OPHIR

ROAD

IN BUTTE COUNTY IN AND NEAR CHICO AT

VARIOUS LOCATIONS

IN BUTTE AND NEVADA COUNTIES ON

ROUTE 99 AND ON ROUTE 80

IN BUTTE COUNTY NEAR OROVILLE AT

VARIOUS LOCATIONS

IN BUTTE COUNTY ABOUT 5.6 MILES  EAST

OF OROVILLE FROM FORBESTOWN ROAD TO

FOREMAN CREEK ROAD

IN COLUSA COUNTY AT VARIOUS LOCATIONS

Description 

SIGNAL AND LIGHTING

TREAT BRIDGE DECKS

CONSTRUCT BARRIERS

CONSTRUCT 4 LANE EXPRESSWAY

CHIP SEAL

SEAL BRIDGE DECK

Type Of Work

GRANITE CONSTRUCTION COMPANY

DEBRUIN CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

F C I CONSTRUCTORS GRANITE A

JOINT VENTURE OF F C I

CONSTRUCTORS INC AND GRANITE

CONSTRUCTION COMPAN

NORTHWEST PAVING

DEBRUIN CONSTRUCTION INC

Contractor

WATSONVILLE CA 95077

FRENCH CAMP CA 95231

WATSONVILLE CA 95077

BENICIA CA 94510

REDDING CA 96001

FRENCH CAMP CA 95231

(831)724-1011

(209)462-5100

(831)724-1011

(707)742-6000

(530)246-4388

(209)462-5100

ALLEN, JODY

ROGERS, JIM

GRANDY, DWAYNE

INGVOLDSEN, KYLE

GEESEY, DUANE

SALHANEY, LARRY

Resident
Engineer

(530)934-3520

(530)895-5245

(530)934-3693

(530)532-9377

(530)682-6700

(530)634-7682

 $3,872,999

 $319,020

 $730,730

 $83,683,641

 $311,840

 $213,000

Bid + CCOs

 $797,205

 $0

 $0

 $66,388,220

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/20/07

04/01/08

03/03/08

01/31/06

03/26/08

03/07/08

Awarded

08/30/07

04/17/08

03/12/08

02/06/06

04/15/08

03/21/08

Approved

12/04/08

08/18/08

05/30/08

06/01/09

06/09/08

Est Comp

 7%

 0%

 0%

 57%

 0%

 0%

%Time

 21%

 0%

 0%

 79%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

03-1E1604

03-2M8904

03-3E2304

03-3822V4

03-2M9904

03-1E6004

Contract 

ACST-P070-(093)E

  

ACST-P099-(514)E

ACST-X007-(008)E

  

  

  P0-70 0-(3ES)T

  

G P0-99 5-(4EA)C

  X0-07 0-(8E)

  

  

6203- 023-()

  

080-4187-()

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 50085

P O BOX 1355

P O BOX 50085

2100 GOODYEAR ROAD

8115 SECLUDED VALLEY DRIVE

P O BOX 1355

849 N. HUMBOLDT

AVENUE

3881 BENATAR WAY,

SUITE C

849 N. HUMBOLDT AVE.

2060 3RD STREET,

SUITE B

1315 YUBA STREET

1315 YUBA STREET

WILLOWS, CA 95988

CHICO, CA 95928

WILLOWS, CA 95988

OROVILLE, CA 95965

MARYSVILLE, CA 95901

MARYSVILLE, CA 959501

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
04/20/08 Statement of Ongoing Contracts as of 05/01/08

03District

03-COL-5-16.6/18

03-COL-20-2.5/0

03-ED-50-.9/17.2

03-ED-50-14.8/0

03-ED-50-16.7/18.1

03-ED-50-33.3/55.3

Fed Aid

HM3

HA23

HB4N

HA23

HB4N

HB4N

HA23

Pgm Code

IN COLUSA COUNTY IN WILLIAMS AT

WILLIAMS OVERHEAD AND AT E STREET

OVERCROSSING

IN COLUSA COUNTY ABOUT 20 MILES  WEST

OF WILLIAMS AT PM 2.6

IN PLACER, SACRAMENTO, EL DORADO,

SUTTER,AND YOLO COUNTIES AT VARIOUS

LOCATIONS

IN EL DORADO COUNTY NEAR PLACERVILLE

0.5 MILE WEST OF  MISSOURI FLAT ROAD

OVERCROSSING

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.2 KM WEST OF WEST PLACERVILLE

UNDERCROSSING TO CLAY STREET

UNDERCROSSING AND AT HANGTOWN

IN EL DORADO COUNTY ABOUT 2 MILES

EAST OF SLY PARK UNDERCROSSING AND

2.5 MILES WEST OF STRAWBERRY

Description 

TREAT BRIDGE DECKS

STABILIZE CUT SLOPE

INSTALL DETECTION SYSTEMS

STABILIZE CUT SLOPE

WIDEN HIGHWAY AND BRIDGES

REPAIR STORM WATER DAMAGE

Type Of Work

PROFESSIONAL CONSTRUCTION

SERVICES

MENDOCINO CONSTRUCTION

SERVICES INC

STEINY AND COMPANY INC

DOUG VEERKAMP GENERAL

ENGINEERING INC

MITCHELL ENGINEERING

DOUG VEERKAMP GENERAL

ENGINEERING INC

Contractor

PLEASANT HILL CA 94523

WILLITS CA 95490

VALLEJO CA 94590

PLACERVILLE CA 95667

SAN FRANCISCO CA 94134

PLACERVILLE CA 95667

(925)945-1052

(707)459-2377

(707)552-6900

(916)933-7077

(415)227-1040

(916)933-7077

SALHANEY, LARRY

KRAFT, DAN

NOVOTA, RYAN

SPECTOR, PETE

RESTAINO, MIC

SPECTOR, PETE

Resident
Engineer

(530)634-7682

(530)458-3080

(916)858-8628

(530)321-0986

(530)344-1691

(530)621-0986

 $839,385

 $175,653

 $1,658,171

 $91,999

 $35,509,672

 $102,410

Bid + CCOs

 $0

 $0

 $0

 $0

 $22,110,922

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/21/08

01/07/08

01/24/08

03/18/08

03/22/06

12/14/07

Awarded

03/12/08

01/22/08

02/11/08

04/02/08

04/03/06

01/14/08

Approved

05/30/08

03/27/08

10/20/08

05/07/08

01/16/09

02/27/08

Est Comp

 0%

 0%

 0%

 0%

 72%

 0%

%Time

 0%

 0%

 0%

 0%

 62%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

03-2M8804

03-3E1804

03-4E1104

03-3E1904

03-3555U4

03-2E9604

Contract 

  

ACNH-43C9-(004)E

  

ACNH-43D5-(004)E

ACST-P050-(110)E

ACNH-43C6-(004)E

  

--()

  

--()

  P0-50 1-(0EB)R

--()

  

  

  

  

6203- 014-()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

3309 VINCENT ROAD

P O BOX 1517

P O BOX 3008

2585 COLD SPRINGS ROAD

P O BOX 34367

2585 COLD SPRINGS ROAD

1315 YUBA STREET

1401 WILL S. GREEN,

SUITE A

11323 SANDERS DRIVE

3065 BLAIR AVE. P.O.

BOX 2424

701 FORNI ROAD

3065 BLAIR AVE. P.O.

BOX 2424

MARYSVILLE, CA 95901

COLUSA, CA 95932

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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03District

03-ED-50-75.0/80.4

03-ED-89-17.5/17.6

03-GLE-5-/20

03-NEV-20-/4.1

03-NEV-80-2.5/5.6

03-NEV-80-9.2/13.6

Fed Aid

HM1A

HA23

HM1

HB1

HA22

HA22

Pgm Code

IN EL DORADO COUNTY IN SOUTH LAKE

TAHOE FROM F STREET TO THE CALIFORNIA

NEVADA STATE LINE

IN EL DORADO COUNTY NEAR EMERALD BAY

IN GLENN COUNTY IN AND NEAR WILLOWS

FROM THE COLUSA COUNTY LINE TO 0.2

MILES NORTH OF COUNTY ROAD 28

IN YUBA AND NEVADA COUNTIES FROM 0.4

KM WEST OF THE NEVADA COUNTY LINE TO

1.0 KM EAST OF OAK CANYON DRIVE

IN NEVADA COUNTY NEAR TRUCKEE FROM

0.4 KM WEST OF SODA SPRINGS

OVERCROSSING TO THE DONNER SUMMIT

SAFETY REST AREA

IN NEVADA COUNTY NEAR TRUCKEE FROM

DONNER LAKE UNDERCROSSING TO TROUT

CREEK UNDERCROSSING

Description 

PLACE MICROSURFACING

REMOVE SLIDE

ASPHALT CONCRETE OVERLAY

REALIGNMENT AND WIDENING ROADWAY

REHABILATE BRIDGES AND ROADWAY

REHABILITATE ROADWAY

Type Of Work

VALLEY SLURRY SEAL COMPANY

H M BYARS CONSTRUCTION CO

BALDWIN CONTRACTING COMPANY

INC

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

Contractor

WEST SACRAMENTO CA 95798

RENO NV 89510

CHICO CA 95928

WATSONVILLE CA 95077

SACRAMENTO CA 958276830

SACRAMENTO CA 958276830

(916)373-1500

(775)677-6620

(530)891-6555

(831)724-1011

(916)386-5900

(916)386-5900

RIVAS, LUIS

RIVAS, LUIS

ALLEN, JODY

ZINK, PHIL

MURPHY, ROD

CATANIA, DAVE

Resident
Engineer

(530)621-0985

(530)621-0985

(530)934-3520

(530)346-7996

(916)624-2783

(530)265-9871

 $1,323,457

 $121,918

 $5,109,586

 $34,329,693

 $65,518,222

 $56,490,571

Bid + CCOs

 $0

 $0

 $4,930,063

 $32,619,806

 $17,001,724

 $39,600

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/25/08

12/12/07

05/16/07

09/19/06

03/16/07

10/05/07

Awarded

04/07/08

02/08/08

06/01/07

10/05/06

04/06/07

11/13/07

Approved

06/02/08

06/19/08

10/07/08

12/25/10

12/25/11

Est Comp

 0%

 0%

 59%

 71%

 25%

 0%

%Time

 0%

 0%

 93%

 93%

 26%

 0%

% Work 

 

 

SUSPENDED

 

 

SUSPENDED

Message

03-2M6204

03-3E3604

03-1E6904

03-1A5304

03-0A6324

03-0A6314

Contract 

  

ACST-43C8-(004)E

  

  

ACIM-080 -(180)N

ACIM-080 -(184)E

  

  43-C8 0-(4E)

  

  

--()

--()

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 981330

P O BOX 10047

1764 SKYWAY

P O BOX 50085

P O BOX 276830

P O BOX 276830

3065 BLAIR AVE. P.O.

BOX 2424

3065 BLAIR AVE. P.O.

BOX 2424

849 N. HUMBOLDT

AVENUE

33 DEPOT STREET

2520 WARREN DRIVE,

SUITE B

12047 DONNER PASS

ROAD STE. B-4

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

WILLOWS, CA 95988

COLFAX, CA 95713

ROCKLIN, CA 95677

TRUCKEE, CA

Accepted

Location
Storm Water
Plan
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04/20/08 Statement of Ongoing Contracts as of 05/01/08

03District

03-NEV-80-27.2/31.8

03-PLA-20-41.3/43

03-PLA-49-3.2/7.4

03-PLA-80-32.3/0

03-PLA-80-34.8/34.9

03-PLA-80-41.6/42

Fed Aid

HA23

HM2

HB4N

HM2

HA23

HA26

Pgm Code

IN NEVADA COUNTY NEAR FLORISTON AT

VARIOUS LOCATIONS FROM 0.1 MILE  WEST

OF TRUCKEE RIVER BRIDGE TO THE NEVADA

COUNTY LINE

IN PLACER AND NEVADA COUNTIES ABOUT

26.5 MILES EAST OF NEVADA CITY FROM

1.1 MI EAST OF BOWMAN LAKE ROAD TO

0.5 MI EAST OF LAKE SPA

IN PLACER COUNTY IN AUBURN FROM

FULWEILER AVENUE TO WILLOW CREEK

AVENUE

IN PLACER COUNTY IN COLFAX AT 0.5

MILE EAST OF ILLINOISTOWN

OVERCROSSING

IN PLACER COUNTY NEAR COLFAX 0.1 WEST

OF LONG RAVINE UNDERCROSSING

IN PLACER COUNTY AT THE GOLD RUN

SAFETY ROADSIDE REST AREAS

Description 

REMOVE SLIDE MATERIAL

REHABILITATE CULVERTS

WIDEN ROADWAY

REPAIR CULVERT

REPAIR SLOPE

REHABILITATE REST AREA

Type Of Work

ROBERT J FRANK CONSTRUCTION

INC

HARVEYS EXCAVATING AND

HAULINGINC

NEHEMIAH CONSTRUCTION INC

R A NEMETZ CONSTRUCTION CO INC

CAL NEVA CONSTRUCTION

SERVICESINC

FLINTCO INC

Contractor

REDDING CA 96003

ROCKLIN CA 95677

BENICIA CA 94510

WILTON CA 95693

LOOMIS CA 95650

FOLSOM CA 95630

(530)222-1408

(916)624-6070

(707)746-6870

(916)687-0400

(916)543-3360

(916)351-5400

CROSBY, TIM

FREDRICKSON, SCOTT

OULAD-DAOUD, BRAHIM

WARD, DONALD

WARD, DONALD

FREDRICKSON, SCOTT

Resident
Engineer

(530)587-5698

(530)587-9827

(916)624-2791

(916)624-2852

(916)624-2852

(916)416-3011

 $477,470

 $121,845

 $6,930,336

 $140,407

 $83,395

 $3,395,236

Bid + CCOs

 $0

 $0

 $5,232,372

 $2,250

 $0

 $276,415

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/20/07

03/25/08

11/21/06

01/15/08

03/07/08

10/02/07

Awarded

10/11/07

04/22/08

12/05/06

02/05/08

04/11/08

11/13/07

Approved

12/24/07

06/25/08

08/05/08

09/11/08

05/16/08

10/25/09

Est Comp

 0%

 0%

 100%

 55%

 0%

 13%

%Time

 0%

 0%

 75%

 2%

 0%

 8%

% Work 

SUSPENDED

 

 

SUSPENDED

 

 

Message

03-2E9704

03-2M8404

03-0A4104

03-2M8204

03-2E9504

03-0C6904

Contract 

ACIM-43C4-(004)E

  

  

  

ACIM-43D6-(004)E

ACIM-080 -(185)E

--()

  

  

  

--()

  08-0 41-(5E)

  

  

  

  

  

--()

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

2806 TARMAC RD

4325 DOMINGUEZ ROAD SUITE C

4790 E 2ND STREET

P O BOX 32

P O BOX 64

400 PLAZA DRIVE SUITE 205

10960 WEST RIVER

STREET

12047 DONNER PASS

ROAD., SUITE B-4

2520 WARREN DRIVE,

SUITE B

2520 WARREN DRIVE

SUITE B

2520 WARREN DRIVE.

SUITE B

12047 DONNER PASS

ROAD, SUITE B-4

TRUCKEE, CA 96161

TRUCKEE, CA

ROCKLIN, CA 95677

ROCKLIN, CA 95677

ROCKLIN, CA 95677

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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03District

03-PLA-80-54.4/56.4

03-PLA-80-58.3/59.2

03-PLA-80-66.3/68.5

03-PLA-80-/1.6

03-PLA-80-/2

03-PLA-89-8.6/13.7

Fed Aid

HA22

HB1

HA22

HA25

HB5

HA42

Pgm Code

IN PLACER COUNTY AT EMIGRANT GAP FROM

0.4 KM WEST OF PUTTS LAKE

UNDERCROSSING TO 0.2 KM EAST OF

CARPENTER FLAT UNDERCROSSING

IN PLACER AND NEVADA COUNTIES FROM

1.3 KM WEST OF YUBA GAP  OVERCROSSING

TO 0.2 KM WEST OF THE ROUTE 80 AND 20

SEPARATION

IN PLACER COUNTY NEAR KINGVALE FROM

HAMPSHIRE ROCKS UNDERCROSSING TO TROY

UNDERCROSSING AND AT KINGVALE

UNDERCROSSING

IN PLACER COUNTY IN ROSEVILLE FROM

PLACER COUNTY LINE TO 0.6 KM WEST OF

DOUGLAS BOULEVARD OVERCROSSING

IN SACRAMENTO AND PLACER COUNTIES IN

AND NEAR ROSEVILLE AT VARIOUS

LOCATIONS

IN PLACER COUNTY NEAR TAHOE CITY FROM

ROUTE 89/28 JUNCTION TO SQUAW VALLEY

ROAD

Description 

REPLACE BRIDGE

EXTEND TRUCK CLIMBING LANE

OVERLAY CONCRETE ROADWAY

PLANTING AND IRRIGATION

CONSTRUCT BYPASS LANE

ASPHALT CONCRETE SURFACING

Type Of Work

F C I CONSTRUCTORS INC

SIERRA NEVADA CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

WATKIN AND BORTOLUSSI INC

GRANITE CONSTRUCTION COMPANY

MARTIN BROTHERS CONSTRUCTION

Contractor

BENICIA CA 94510

SPARKS NV 89435

WATSONVILLE CA 95077

SAN RAFAEL CA 949014886

WATSONVILLE CA 95077

SACRAMENTO CA 95828

(707)742-6000

(775)355-0420

(831)724-1011

(415)453-4691

(831)724-1011

(916)381-0911

ZINK, PHIL

FREDRICKSON, SCOTT OR

MURPHY, RODNEY

ZINK, PHIL

SAGER, JANET

WARD, DONALD

CROSBY, TIM

Resident
Engineer

(530)346-7996

(916)416-3011

(530)682-7747

(916)263-4912

(916)624-2791

(530)587-5698

 $19,997,344

 $4,252,007

 $24,410,375

 $1,542,542

 $5,162,178

 $12,837,505

Bid + CCOs

 $0

 $139,880

 $20,040

 $1,230,182

 $5,162,447

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/29/08

07/18/07

09/12/07

02/06/06

11/07/06

12/18/07

Awarded

03/21/08

08/10/07

09/28/07

02/22/06

11/30/06

02/06/08

Approved

04/06/09

06/05/08

10/26/09

02/11/10

12/10/08

03/09/10

Est Comp

 0%

 16%

 1%

 53%

 0%

 0%

%Time

 0%

 3%

 0%

 79%

 0%

 0%

% Work 

 

SUSPENDED

SUSPENDED

 

PLANT EST

SATIS

 

Message

03-4A7004

03-1E2404

03-0C7704

03-2C2104

03-367814

03-2A9214

Contract 

ACIM-0080-(186)

ACIM-080 -(181)E

ACIM-080 -(182)E

ACIM-080 -(234)E

NCII-6203-(016)P

ACST-P089-(090)E

--()

--()

--()

--()

 620-3 01-()

  P0-89 0-(0E)

  

  

  

  

--()

--()

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

2100 GOODYEAR ROAD

P O BOX 50760

P O BOX 50085

77 LARKSPUR STREET

P O BOX 50085

20 LIGHT SKY COURT

33 DEPOT STREET, P.O.

BOX 1807

12047 DONNER PASS

ROAD SUTIE B-4

33 DEPOT STREET P.O.

BOX 1807

3855 NORTH FREEWAY

BLVD., SUITE 120

2520 WARREN DRIVE,

SUITE B

10960 WEST RIVER

STREET

COLFAX, CA 95713

TRUCKEE, CA 96161

COLFAX, CA 95713

SACRAMENTO, CA 95834

ROCKLIN, CA 95677

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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04/20/08 Statement of Ongoing Contracts as of 05/01/08

03District

03-SAC-5-15.6/0

03-SAC-5-15.6/22.8

03-SAC-5-22.6/23.5

03-SAC-50-5.3/15.7

03-SAC-50-9.5/10.9

03-SAC-51-1.2/3.8

Fed Aid

HM3H

HA22

HA21

TEA10

HB4N

HA27

Pgm Code

IN SACRAMENTO COUNTY IN SACRAMENTO AT

ROUTE 5/160 SEPARATION OVERHEAD

IN SACRAMENTO COUNTY IN  SACRAMENTO

FROM ROUTE 5/160 SEPARATION TO 0.4 KM

NORTH OF ROUTE 5/50 SEPARATION

IN SACRAMENTO COUNTY IN  SACRAMENTO

FROM 0.6 KM SOUTH OF  ROUTE 5/50

SEPARATION TO RICHARDS BOULEVARD

UNDERCROSSING

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN RANCHO

CORDOVA FROM 0.4 KM EAST OF MATHER

FIELD ROAD OVERCROSSING TO 0.5 KM

WEST OF ZINFANDEL DRIVE OVERCR

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM J STREET SEPARATION TO ROUTE 160

SEPARATION

Description 

RECONSTRUCT JOINT SEALS

SLAB REPLACEMENT

REHABILITATE STRUCTURE

PLANTING AND IRRIGATION

WIDEN HIGHWAY

PLACE CONCRETE MEDIAN BARRIER

Type Of Work

BAY LINE CUTTING AND CORING

INC

DE SILVA GATES CONSTRUCTION

C C MYERS INC

P AND D LANDSCAPE MANAGEMENT

SERVICES

SIERRA NEVADA CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

OAKLAND CA 94608

DUBLIN CA 94568

RANCHO CORDOVA CA 957412948

ORANGE CA 92868

SPARKS NV 89435

WATSONVILLE CA 95077

(510)420-8992

(925)829-9220

(916)635-9370

(714)835-4447

(775)355-0420

(831)724-1011

SCOTT, JEFF

SCOTT, JEFF

OKPALA, MESHACK

SAGER, JANET

NOVOTA, RYAN

FEUSI, ROBERT

Resident
Engineer

(916)847-4916

(916)263-4931

(916)263-5620

(916)263-4912

(916)858-8628

(916)263-4926

 $256,520

 $11,438,054

 $27,029,574

 $351,568

 $2,876,802

 $4,968,968

Bid + CCOs

 $0

 $3,956,184

 $0

 $303,881

 $2,974,562

 $110,027

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/31/08

09/06/07

02/08/08

04/16/07

12/14/06

02/06/08

Awarded

03/07/08

10/04/07

02/28/08

05/17/07

01/10/07

02/27/08

Approved

06/03/08

11/20/08

04/15/09

12/04/09

01/18/09

09/23/08

Est Comp

 0%

 26%

 0%

 0%

 99%

 0%

%Time

 0%

 34%

 0%

 0%

 100%

 2%

% Work 

SUSPENDED

 

 

PLANT EST

SATIS

 

SUSPENDED

Message

03-2M2804

03-3A0104

03-0A3604

03-0E8404

03-2E1304

03-3C0204

Contract 

  

ACIM-005 -(324)E

ACIM-005 -(325)E

ACST-P050-(113)E

  

ACST-P051-(024)E

  

--()

--()

  P0-50 1-(3E)

  

G P0-51 0-(4E)

  

  

  

--()

  

--()

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

1033 YERBA BUENA AVE

P O BOX 2909

P O BOX 2948

999 TOWN AND COUNTRY RD 4 FLR

P O BOX 50760

P O BOX 50085

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3951 PERFORMANCE DR.

SUITE E

3855 NORTH FREEWAY

BLVD., STE. 120

11323 SANDERS DRIVE

3855 NORTH FREEWAY

BLVD., STE. 120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-99-11.0/17

03-SAC-99-19.4/19.8

03-SAC-99-/36.8

03-SAC-160-5.8/0

03-SAC-160-9.7/G35.1

03-SAC-160-46.2/0

Fed Aid

HB1

HA25

HB1

HM3

HM1

HA21

Pgm Code

IN SACRAMENTO COUNTY IN AND NEAR ELK

GROVE AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF

FLORIN ROAD OVERCROSSING

IN SACRAMENTO AND YOLO COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO COUNTY NEAR ISLETON AT

SACRAMENTO RIVER ISLETON BRIDGE

IN SACRAMENTO COUNTY NEAR  SACRAMENTO

FROM WALKER LANDING ROAD TO 0.3 MILE

NORTH OF STONECREST  ROAD

IN SACRAMENTO COUNTY IN SACRAMENTO AT

DEADMAN'S SLOUGH OVERCROSSING

Description 

CONSTRUCT OUTER SEPARATION BARRIERS

HIGHWAY PLANTING AND IRRIGATION

UPGRADE METAL BEAM GUARD RAIL

MISCELLANEOUS BRIDGE REPAIRS

SEAL COAT

REPLACE BRIDGE RAILING

Type Of Work

DE SILVA GATES CONSTRUCTION

PARKER LANDSCAPE DEVELOPMENT

INC

CENTRAL FENCE CO

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

NORTHERN CALIFORNIA PAVING INC

BUGLER CONSTRUCTION

Contractor

DUBLIN CA 94568

SACRAMENTO CA 95828

SACRAMENTO CA 95822

BENICIA CA 94510

YREKA CA 96097

FREMONT CA 94539

(925)829-9220

(916)383-4071

(916)424-5692

(707)746-8028

(530)842-7283

(510)623-0881

WALKER, CLAY W.

SAGER, JANET

SMITH, GLEN

OLGUIN, JORGE

FEUSI, BOB

BEHVAND, MORTEZA

Resident
Engineer

(916)263-4927

(916)263-4912

(916)263-4919

(916)263-5459

(916)263-4926

(916)263-4902

 $2,549,651

 $1,276,655

 $1,359,311

 $733,848

 $1,004,965

 $293,820

Bid + CCOs

 $477,907

 $482,182

 $926,775

 $690,863

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/05/07

12/14/07

10/01/07

06/26/07

03/21/08

03/26/08

Awarded

12/24/07

01/16/08

11/15/07

07/20/07

04/22/08

04/17/08

Approved

08/27/08

07/29/11

08/08/08

03/21/08

07/30/08

Est Comp

 15%

 41%

 100%

 100%

 0%

 0%

%Time

 19%

 38%

 67%

 100%

 0%

 0%

% Work 

 

 

OVER RUN

COMPLETED

 

 

Message

03-1E9904

03-0C0004

03-1C1704

03-1E5004

03-3M0004

03-1E4304

Contract 

ACST-P099-(513)E

  

ACST-000C-(292)E

  

  

  

  P0-99 5-(3E)

  

G 00-0C 2-(2E)

  

  

  

--()

  

--()

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 2909

6251 SKY CREEK DR SUITE A

148 OTTO CIRCLE

3701 MALLARD DRIVE

P O BOX 1231

47000 WARM SPRINGS BLVD NO 10

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD, STE 120

3951 PERFORMANCE

DRIVE, STE. E

3855 NORTH FREEWAY

BLVD., SUITE 120

3855 NORTH FREEWAY

BLVD., SUITE 120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

04/04/08

Location
Storm Water
Plan
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03District

03-SAC-220-3.0/3.1

03-SAC-5501-/0

03-SIE-49-3.1/0

03-SIE-49-18.7/18.8

03-SIE-49-32.2/32.4

03-SIE-49-/41.2

Fed Aid

HA23

HA13

HA23

HA23

HA23

HA42

Pgm Code

IN SACRAMENTO COUNTY AT RYDE AT

RIVER ROAD

IN SACRAMENTO COUNTY IN SACRAMENTO AT

THE TRANSPORTATION LABORATORY 5900

FOLSOM BOULEVARD

IN SIERRA COUNTY ABOUT 7 MILES NORTH

OF CAMPTONVILLE AT 0.7 MILE SOUTH OF

NORTH YUBA RIVER BRIDGE

IN SIERRA COUNTY ABOUT 1.8 MILES

NORTH OF DOWNIEVILLE

IN SIERRA COUNTY NEAR BASSETTS ABOUT

1.1 MILES SOUTH OF GOLD LAKE ROAD

IN SIERRA AND YUBA COUNTIES AT

VARIOUS LOCATIONS

Description 

REPAIR TRAVEL WAY

FIRE AND LIFE SAFETY REPAIRS

REPAIR EMBANKMENT

RECONSTRUCT EMBANKMENT

REPLACE ROCK SLOPE PROTECTION

REPLACE CULVERTS

Type Of Work

CENTRAL VALLEY ENGINEERING AND

ASPHALT INC

ALLEN L BENDER INC

GRANITE CONSTRUCTION COMPANY

HARVEYS EXCAVATING AND

HAULINGINC

MEYERS EARTHWORK INC

HANSEN BROS ENTERPRISES

Contractor

ROSEVILLE CA 95678

WEST SACRAMENTO CA 95691

WATSONVILLE CA 95077

ROCKLIN CA 95677

REDDING CA 96049

GRASS VALLEY CA 95945

(916)791-1609

(916)372-2190

(831)724-1011

(916)624-6070

(530)365-8858

(530)273-3381

SMITH, GLEN

DEMARTINI, MARK

DE MARTINI, MARK

DEMARTINI, MARK

DE MARTINI, MARK

Resident
Engineer

(916)263-4919

 

(530)265-9869

(530)265-9869

(530)265-9869

(530)265-9869

 $51,646

 $10,162,893

 $127,237

 $142,085

 $541,930

 $325,424

Bid + CCOs

 $0

 $0

 $488

 $0

 $5,625

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/24/07

04/01/08

03/06/08

03/21/08

12/14/07

03/27/08

Awarded

01/16/08

04/30/08

03/19/08

04/22/08

02/01/08

04/17/08

Approved

02/08/08

05/09/08

06/18/08

08/05/08

07/14/08

Est Comp

 0%

 0%

 0%

 0%

 0%

 0%

%Time

 0%

 0%

 0%

 0%

 1%

 0%

% Work 

 

 

SUSPENDED

 

SUSPENDED

 

Message

03-3E3104

03-2C8434

03-3E2704

03-3E3404

03-2E9404

03-4C5304

Contract 

ACST-43D4-(004)E

  

ACST-43D7-(004)E

ACST-43D8-(004) 

ACST-43C7-(004)E

  

  43-D4 0-(4E)

  

  43-D7 0-(4E)

P-43D8-(004) 

  43-C7 0-(4EA)C

  

--()

  

--()

--()

P049- 140-()

  

WPCP

  

WPCP

WPCP

SWPPP

WPCP

216 KENROY LANE

2798 INDUSTRIAL BOULEVARD

P O BOX 50085

4325 DOMINGUEZ ROAD SUITE C

P O BOX 493730

P O BOX 1599

3855 NORTH FREEWAY

BLVD., STE. 120

10057 GOLD FLAT ROAD

10057 GOLD FLAT ROAD

10057 GOLD FLAT ROAD

10057 GOLD FLAT ROAD

SACRAMENTO, CA 95834

NEVADA CITY, CA

NEVADA CITY, CA

NEVADA CITY, CA

NEVADA CITY, CA

Accepted

04/24/08

Location
Storm Water
Plan
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03District

 $0 $176,177,258 $527,798,963

03-SIE-89-20.0/30

03-SUT-70-.2/8.3

03-SUT-99-28.6/30.9

03-YOL-5-22.8/27

03-YOL-5-22.8/27

03-YOL-5-/25.6

Fed Aid

HM1A

HE14

HA22

HM1A

HM1A

HA21

Pgm Code

IN SIERRA COUNTY AT AND NEAR  CALPINE

FROM ROUTE 49 WEST TO THE PLUMAS

COUNTY LINE

IN SUTTER AND YUBA COUNTIES NEAR

NICOLAUS FROM 70/99 SEPARATION TO 1.0

KM NORTH OF FEATHER RIVER BOULEVARD

IN SUTTER COUNTY IN AND NEAR  YUBA

CITY AT VARIOUS LOCATIONS

IN YOLO COUNTY AT AND NEAR DUNNIGAN

FROM 0.2 MILE NORTH OF ROUTE 505/5

SEPARATION TO 0.4 MILE NORTH OF

COUNTY ROAD 4 OVERCROSSING

IN YOLO COUNTY AT AND NEAR DUNNIGAN

FROM 0.2 MILE NORTH OF ROUTE 505/5

SEPARATION TO 0.4 MILE NORTH OF

COUNTY ROAD 4 OVERCROSSING

IN YOLO COUNTY IN AND NEAR WOODLAND

AT VARIOUS LOCATIONS FROM SACRAMENTO

RIVER BRIDGE TO COUNTY ROAD 6

OVERCROSSING

Description 

MICROSURFACING

WIDEN AND REALIGN ROADWAY

PAVEMENT REHABILITATION

RUBBERIZED ASPHALT CONCRETE OVERLAY

ASPHALT CONCRETE SURFACING

SEAL BRIDGE DECKS

Type Of Work

INTERMOUNTAIN SLURRY SEAL INC

DE SILVA GATES CONSTRUCTION

DE SILVA GATES CONSTRUCTION

GHILOTTI BROS INC

MARTIN BROTHERS CONSTRUCTION

J MC LOUGHLIN ENGINEERING CO

INC

Contractor

WATSONVILLE CA 950775085

DUBLIN CA 94568

DUBLIN CA 94568

SAN RAFAEL CA 94901

SACRAMENTO CA 95828

RANCHO CUCAMONGA CA 91730

(831)724-1011

(925)829-9220

(925)829-9220

(415)454-7011

(916)381-0911

(909)944-1037

ABU-MARKHIEH, OSAMA

GEESEY, DUANE

GHASSEMI, MOHSSEN

GHASSEMI, MOHSSEN

Resident
Engineer

 

(916)263-5653

(530)682-6700

(916)263-5648

(916)263-5648

 

 $614,614

 $75,847,919

 $13,447,011

 $969,627

 $1,307,710

 $368,529

Bid + CCOs

 $0

 $415,940

 $9,881,699

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/08/08

12/06/07

04/03/07

12/03/07

12/13/07

04/03/08

Awarded

04/24/08

12/27/07

04/19/07

01/16/08

01/08/08

04/28/08

Approved

03/15/11

07/28/08

05/05/08

04/25/08

Est Comp

 0%

 5%

 61%

 0%

 0%

 0%

%Time

 0%

 1%

 73%

 0%

 0%

 0%

% Work 

 

 

 

 

SUSPENDED

 

Message

03-2M3204

03-3864U4

03-1A9104

03-2M4104

03-2M4204

03-0E2204

Contract 

  

ACNH-P070-(094)E

ACST-X101-(123)E

  

  

  

  

--()

  X1-01 1-(3E)

  

  

  

  

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

P O BOX 50085

P O BOX 2909

P O BOX 2909

525 JACOBY STREET

20 LIGHT SKY COURT

10641 FULTON COURT

3951 PERFORMANCE

DRIVE, SUITE E

1351 YUBA STREET

3951 PERFORMANCE

DRIVE STE. E

3951 PERFORMANCE DR.

STE. E

SACRAMENTO, CA 95835

MARYSVILLE, CA 95901

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan



03-1E1604

03-2M8904

03-3E2304

03-3822V4

03-2M9904

03-1E6004

03-2M8804

03-3E1804

03-4E1104

03-3555U4

03-2E9604

03-2M6204

03-3E1904

03-3E3604

03-1E6904

03-1A5304

03-2E9704

03-0A6324

03-0A6314

03-2M8404

03-0A4104

03-2M8204

Contract

03-BUT-70-10.9/11.7

03-BUT-99-23.8/32.2

03-BUT-99-34.2/34.9

03-BUT-149-/4.6

03-BUT-162-24.2/31.1

03-COL-5-2.3/13.8

03-COL-5-16.6/18

03-COL-20-2.5/0

03-ED-50-.9/17.2

03-ED-50-16.7/18.1

03-ED-50-33.3/55.3

03-ED-50-75.0/80.4

03-ED-50-14.8/0

03-ED-89-17.5/17.6

03-GLE-5-/20

03-NEV-20-/4.1

03-NEV-80-27.2/31.8

03-NEV-80-2.5/5.6

03-NEV-80-9.2/13.6

03-PLA-20-41.3/43

03-PLA-49-3.2/7.4

03-PLA-80-32.3/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



03-2E9504

03-0C6904

03-4A7004

03-1E2404

03-0C7704

03-2C2104

03-367814

03-2A9214

03-2M2804

03-3A0104

03-0A3604

03-0E8404

03-2E1304

03-3C0204

03-1E9904

03-0C0004

03-1C1704

03-1E5004

03-3M0004

03-1E4304

03-3E3104

03-2C8434

Contract

03-PLA-80-34.8/34.9

03-PLA-80-41.6/42

03-PLA-80-54.4/56.4

03-PLA-80-58.3/59.2

03-PLA-80-66.3/68.5

03-PLA-80-/1.6

03-PLA-80-/2

03-PLA-89-8.6/13.7

03-SAC-5-15.6/0

03-SAC-5-15.6/22.8

03-SAC-5-22.6/23.5

03-SAC-50-5.3/15.7

03-SAC-50-9.5/10.9

03-SAC-51-1.2/3.8

03-SAC-99-11.0/17

03-SAC-99-19.4/19.8

03-SAC-99-/36.8

03-SAC-160-5.8/0

03-SAC-160-9.7/G35.1

03-SAC-160-46.2/0

03-SAC-220-3.0/3.1

03-SAC-5501-/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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03-3E2704

03-3E3404

03-2E9404

03-4C5304

03-2M3204

03-3864U4

03-1A9104

03-2M4104

03-2M4204

03-0E2204

Contract

03-SIE-49-3.1/0

03-SIE-49-18.7/18.8

03-SIE-49-32.2/32.4

03-SIE-49-/41.2

03-SIE-89-20.0/30

03-SUT-70-.2/8.3

03-SUT-99-28.6/30.9

03-YOL-5-22.8/27

03-YOL-5-22.8/27

03-YOL-5-/25.6

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

Page
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03District

 $527,798,963  $176,177,258

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $214,634,789

 $76,217,981

 $160,295,871

 $71,488,145

 $5,162,178

 Bid + CCO

 $22,664,025

 $415,940

 $101,002,749

 $46,932,098

 $5,162,447

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



03

District

 $733,848

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $733,848


	03

